

UNIVERSITY OF GREATER MANCHESTER

**SCHOOL OF ENGINEERING AND BUILT
ENVIRONMENT**

BENG (HONS) CIVIL ENGINEERING

SEMESTER ONE EXAMINATION 2025/2026

PROJECT AND ENVIRONMENTAL MANAGEMENT

MODULE NO: CIE6024

Date: Wednesday 14th January 2026

Time: 2pm to 4pm

INSTRUCTIONS TO CANDIDATES:

This paper contains **FOUR** Questions

**ANSWER QUESTION ONE AND ANY
OTHER TWO QUESTIONS**

Marks for parts of questions are shown
in brackets.

This examination paper carries a total of
100 marks.

All working must be shown. A
numerical solution to a question
obtained by programming an
electronic calculator will not be
accepted.

CANDIDATES REQUIRE:

Formula Sheet (attached)

Question One

(Answer should be inserted in answer book as follows: Q1.1 A)

Q1.1 Which of the following layers is the **final** authority within the Project (i.e., who makes the major decisions)?

- A. Project Manager
- B. Team Manager
- C. Corporate/Programme
- D. Project Board

(2 marks)

Q1.2 Which of the following roles is responsible for the day-to-day running of a project?

- A. Project Manager
- B. Team Manager
- C. Corporate/Programme
- D. Project Board

(2 marks)

Q1.3 Who is the Project Board's "Boss"?

- A. Project Manager
- B. Team Manager
- C. Corporate, Programme Management, or Customer
- D. Project Board

(2 marks)

Q1.4 How many Project Managers should a PRINCE2 project have?

- A. One
- B. As many as necessary
- C. Up to two
- D. A Project Manager is optional in PRINCE2

(2 marks)

Question one continued over next page

PLEASE TURN THE PAGE

Question one continued

Q1.5 Which of the following is NOT a characteristic of a PRINCE2 project?

- A. Brings about a change
- B. Repeatable
- C. Temporary
- D. Cross-functional

(2 marks)

Q1.6 Which of the following does the PRINCE2® method not specifically control?

- A. Quality
- B. Scope
- C. Profits
- D. Benefits

(2 marks)

Q1.7 Which of the following is NOT one of the four steps in PRINCE2's view of project management?

- A. Plan
- B. Delegate
- C. Manage
- D. Control

(2 marks)

Q1.8 Which of the following is NOT one of the four "integrated elements" of a PRINCE2® project?

- A. Principles
- B. Themes
- C. Processes
- D. Techniques

(2 marks)

Q1.9 Which Theme is concerned with uncertainty?

- A. Risk
- B. Change
- C. Manage by exception
- D. Quality

(2 marks)

Question one continued over next page

PLEASE TURN THE PAGE

Question one continued

Q1.10 Which of the following Themes supports the "Focus On Products" principle?

- A. Business Case
- B. Risk
- C. Quality
- D. Organisation

(2 marks)

Q1.11 Which of the following statements apply to a Stage Plan?

- 1. Is produced with the knowledge of earlier stages
- 2. Provides the basis for control by the Project Board
- 3. Is produced close to the time when the planned events will take place
- 4. Provides the basis for day-to-day control by the Project Manager

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

(2 marks)

Q1.12 Which product triggers a PRINCE2 project?

- A. The Outline Business Case
- B. The Project Plan
- C. The Mandate
- D. The Initiation Stage Plan

(2 marks)

Q1.13 How does the Directing a Project activity support the Manage By Stages principle?

- A. Towards the end of the previous stage the Board create the plan for the next stage
- B. In Giving Ad Hoc direction the Board authorise the next stage
- C. In Authorising a Project, the Project Board authorise all stage plans
- D. In Authorising a Stage or Exception Plan the Board authorise each stage (after the Initiation Stage)

(2 marks)

Question one continued over next page

PLEASE TURN THE PAGE

Question 1 continued

Q1.14 Which one of the following Directing a Project activity is conducted at the end of the Starting up a Project process?

- A. Authorising a Stage or Exception Plan
- B. Giving Ad Hoc Direction
- C. Authorising Initiation
- D. Authorising a Project

(2 marks)

Q1.15 Which one of the following is created after the Board approves Initiation?

- A. The Project Mandate
- B. The Project Brief
- C. The Quality Management Approach
- D. The Outline Business Case

(2 marks)

Q1.16 Which one of the following statements about the Change Theme is TRUE?

- A. The Change theme addresses how a project can prevent change
- B. The Change theme addresses how uncertainty is to be handled
- C. The Change theme defines the plan levels
- D. The Change theme acknowledges that change is inevitable and must be controlled if the project is to be successful

(2 marks)

Q1.17 Which **one** of the following identifies the two Directing a Project activities that happen before the Controlling a Stage process?

- A. Authorising Initiation & Authorising a Project
- B. Authorising a Stage or Exception Plan & Appointing the Executive and Project Manager
- C. Design and Appoint the Project Management Team & Prepare the Outline Business Case
- D. Set up Project Controls & Prepare the Project Plan

(2 marks)

Question one continued over next page

PLEASE TURN THE PAGE

Question 1 continued

Q1.18 Which of the following are true about a PRINCE2 Project Management team?
(Select the correct combination of those offered at the bottom of the question)

1. The Project Team is based on roles not jobs
2. You can have the job of "Senior Mechanic" and the role of "Team Manager"
3. Roles identify an individual's responsibilities within the Project Team
4. You can have the role of "Senior Mechanic" and the job of "Team Manager"

- A. 1,2,3
- B. 1,2,4
- C. 2,3,4
- D. 1,3,4

(2 marks)

Q1.19 Which is a purpose of the Managing Product Delivery process?

- A. Controls the link between the Project Manager and the Team Manager(s)
- B. Tracks the progress of a stage with the help of Checkpoint Reports
- C. Provides a link between the work of the Project Manager and the Project Board
- D. Maintains a focus on the delivery of benefits throughout the stage

(2 marks)

Q1.20 Which is a purpose of the Closing a Project process?

- A. Define the procedure for handing over products
- B. Provide a fixed point at which acceptance for the project product is confirmed
- C. Define formal requirements for the acceptance, execution and delivery of project work
- D. Confirm all project benefits have been achieved

(2 marks)

[Total 40 marks]

PLEASE TURN THE PAGE

Question Two

- (a) Explain what "value management" is and go over its key elements and how they are applied at various project stages.
(10 marks)
- (b) Describe the steps involved in project risk management, including the methods and resources utilized at each stage of risk analysis and response.
(10 marks)
- (c) Evaluate the potential difficulties in implementing value management procedures in the construction sector.
(10 marks)
[Total 30 marks]

Question Three

A construction company decided to diversify its construction activities to improve prospect of winning works in drainage and earthwork areas. It considers investing heavily in new equipment and machinery to meet the expected work. The board of directors considers three types of plants (A, B and C) for investment:

Each of the three plants requires an initial investment of £75,000. In return, the company is expected to receive annual payments from operation of each plant as detailed in **Table Q3**. There is no scrap value at the end of the investment period for each plant and the cost of capital finance is 15%.

Appraise the three investments using the following methods:

- (i) The Payback Period (**PBP**) **(7 marks)**
(ii) The Accounting Rate of Return (**ARR**) **(8 marks)**
(iii) The Net Present Value (**NPV**) **(8 marks)**
(iv) Explain the reasons for your advice to the company **(7 marks)**
[Total 30 marks]

Question three continued over page 7

PLEASE TURN THE PAGE

Question three continued

Table Q3

Year	Plant Options		
	A	B	C
0	-£75,000	-£75,000	-£75,000
1	£15,000	£22,500	£30,000
2	£26,250	£15,000	£33,750
3	£33,750	£26,250	£18,750
4	£18,750	£26,250	£18,750
5	£26,250	£24,375	£11,250

Question Four

A contractor is getting ready to submit a bid to one of the utility companies for a contract. It is anticipated that the deal will last for a year, with the option to extend it for an additional four, five, or six years. A £315,000 initial capital expenditure will be required for the bid in order to buy specialized equipment.

According to a risk analysis, the contract's annual profit may be £84,000, £100,000, or £116,000, with corresponding probabilities of 0.3, 0.5, and 0.2. Additionally, it suggests that the profit may change over the course of the contract based on the odds listed in **Table Q4** below.

Project life	Annual Profit and Probabilities		
	£84,000	£100,000	£116,000
4 years	0.3	0.2	0.3
5 years	0.4	0.4	0.3
6 years	0.3	0.4	0.4

Table Q4

The salvage value of the specialist equipment is estimated as being £24,000, £16,000 and £10,000 after 4, 5 and 6 years respectively.

The contractor requires a minimum return of 10% on all investments.

Assemble the data necessary for the plotting of an investment risk profile and justify the conclusions you would reach based upon this data.

END OF QUESTIONS

PLEASE TURN THE PAGE FOR USEFUL FORMULAE

Useful Formulae

(1) $NPV = \sum_i^n CF_i \times DCF_i$

where,

NPV = Net present value

CF_i = Cashflow at year i

DCF_i = Discount cashflow factor for i year and interest rate, k , given as $= \frac{1}{(1+k)^i}$

n = Number of years

(2) $ARR = \frac{\text{Average Annual Profit}}{\text{Initial Investment}} \times 100$

where,

ARR = Accounting Rate of Return

$\text{Average Annual Profit} = \frac{\sum_i^n CF_i - \text{Total Depreciation}}{n}$, with CF_i defined as cashflow in year i

Initial Investment = Initial capital investment put in project

PLEASE TURN THE PAGE

School of Engineering and Built Environment
 BEng (Hons) in Civil Engineering
 Semester One Examination 2025/2026
 Project and Environmental Management
 Module No. CIE6024

Table A-1 Future Value Interest Factors for One Pound Compounded at k Percent for n Years: $FVIF_{k,n} = (1 + k)^n$

Year	1%	2%	3%	4%	5%	6%	7%	8%	9%	10%	11%	12%	13%	14%	15%	16%	20%	24%	25%	30%
1	1.0100	1.0200	1.0300	1.0400	1.0500	1.0600	1.0700	1.0800	1.0900	1.1000	1.1100	1.1200	1.1300	1.1400	1.1500	1.1600	1.2000	1.2400	1.2500	1.3000
2	1.0201	1.0404	1.0609	1.0816	1.1025	1.1236	1.1449	1.1664	1.1881	1.2100	1.2321	1.2544	1.2769	1.2996	1.3225	1.3456	1.4400	1.5376	1.5625	1.6900
3	1.0303	1.0612	1.0927	1.1249	1.1576	1.1910	1.2250	1.2597	1.2950	1.3310	1.3676	1.4049	1.4429	1.4815	1.5209	1.5609	1.7280	1.9066	1.9531	2.1970
4	1.0406	1.0824	1.1255	1.1699	1.2155	1.2625	1.3108	1.3605	1.4116	1.4641	1.5181	1.5735	1.6305	1.6890	1.7490	1.8106	2.0736	2.3642	2.4414	2.8561
5	1.0510	1.1041	1.1593	1.2167	1.2763	1.3382	1.4026	1.4693	1.5386	1.6105	1.6851	1.7623	1.8424	1.9254	2.0114	2.1003	2.4883	2.9316	3.0518	3.7129
6	1.0615	1.1262	1.1941	1.2653	1.3401	1.4185	1.5007	1.5869	1.6771	1.7716	1.8704	1.9738	2.0820	2.1950	2.3131	2.4364	2.9860	3.6352	3.8147	4.8268
7	1.0721	1.1487	1.2299	1.3159	1.4071	1.5036	1.6058	1.7138	1.8280	1.9487	2.0762	2.2107	2.3526	2.5023	2.6600	2.8262	3.5832	4.5077	4.7684	6.2749
8	1.0829	1.1717	1.2668	1.3686	1.4775	1.5938	1.7182	1.8509	1.9926	2.1436	2.3045	2.4760	2.6584	2.8526	3.0590	3.2784	4.2998	5.5895	5.9605	8.1573
9	1.0937	1.1951	1.3048	1.4233	1.5513	1.6895	1.8385	1.9990	2.1719	2.3579	2.5580	2.7731	3.0040	3.2519	3.5179	3.8030	5.1598	6.9310	7.4506	10.604
10	1.1046	1.2190	1.3439	1.4802	1.6289	1.7908	1.9672	2.1589	2.3674	2.5937	2.8394	3.1058	3.3946	3.7072	4.0456	4.4114	6.1917	8.5944	9.3132	13.786
11	1.1157	1.2434	1.3842	1.5395	1.7103	1.8983	2.1049	2.3316	2.5804	2.8531	3.1518	3.4785	3.8359	4.2262	4.6524	5.1173	7.4301	10.657	11.642	17.922
12	1.1268	1.2682	1.4258	1.6010	1.7959	2.0122	2.2522	2.5182	2.8127	3.1384	3.4985	3.8960	4.3345	4.8179	5.3503	5.9360	8.9161	13.215	14.552	23.298
13	1.1381	1.2936	1.4685	1.6651	1.8856	2.1329	2.4098	2.7196	3.0658	3.4523	3.8833	4.3635	4.8980	5.4924	6.1528	6.8858	10.699	16.386	18.190	30.288
14	1.1495	1.3195	1.5126	1.7317	1.9799	2.2609	2.5785	2.9372	3.3417	3.7975	4.3104	4.8871	5.5348	6.2613	7.0757	7.9875	12.839	20.319	22.737	39.374
15	1.1610	1.3459	1.5580	1.8009	2.0789	2.3966	2.7590	3.1722	3.6425	4.1772	4.7846	5.4736	6.2543	7.1379	8.1371	9.2655	15.407	25.196	28.422	51.186
16	1.1726	1.3728	1.6047	1.8730	2.1829	2.5404	2.9522	3.4259	3.9703	4.5950	5.3109	6.1304	7.0673	8.1372	9.3576	10.748	18.488	31.243	35.527	66.542
17	1.1843	1.4002	1.6528	1.9479	2.2920	2.6928	3.1588	3.7000	4.3276	5.0545	5.8951	6.8660	7.9861	9.2765	10.761	12.468	22.186	38.741	44.409	86.504
18	1.1961	1.4282	1.7024	2.0258	2.4066	2.8543	3.3799	3.9960	4.7171	5.5599	6.5436	7.6900	9.0243	10.575	12.375	14.463	26.623	48.039	55.511	112.455
19	1.2081	1.4568	1.7535	2.1068	2.5270	3.0256	3.6165	4.3157	5.1417	6.1159	7.2633	8.6128	10.197	12.056	14.232	16.777	31.948	59.568	69.389	146.192
20	1.2202	1.4859	1.8061	2.1911	2.6533	3.2071	3.8697	4.6610	5.6044	6.7275	8.0623	9.6463	11.523	13.743	16.367	19.461	38.338	73.864	86.736	190.050
21	1.2324	1.5157	1.8603	2.2788	2.7860	3.3996	4.1406	5.0338	6.1088	7.4002	8.9492	10.804	13.021	15.668	18.822	22.574	46.005	91.592	108.420	247.065
22	1.2447	1.5460	1.9161	2.3699	2.9253	3.6035	4.4304	5.4365	6.6586	8.1403	9.9336	12.100	14.714	17.861	21.645	26.186	55.206	113.574	135.525	321.184
23	1.2572	1.5769	1.9736	2.4647	3.0715	3.8197	4.7405	5.8715	7.2579	8.9543	11.026	13.552	16.627	20.362	24.891	30.376	66.247	140.831	169.407	417.539
24	1.2697	1.6084	2.0328	2.5633	3.2251	4.0489	5.0724	6.3412	7.9111	9.8497	12.239	15.179	18.788	23.212	28.625	35.236	79.497	174.631	211.758	542.801
25	1.2824	1.6406	2.0938	2.6658	3.3864	4.2919	5.4274	6.8485	8.6231	10.835	13.585	17.000	21.231	26.462	32.919	40.874	95.396	216.542	264.698	705.641
30	1.3478	1.8114	2.4273	3.2434	4.3219	5.7435	7.6123	10.063	13.268	17.449	22.892	29.960	39.116	50.950	66.212	85.850	237.376	634.820	807.794	*
35	1.4166	1.9999	2.8139	3.9461	5.5160	7.6861	10.677	14.785	20.414	28.102	38.575	52.800	72.069	98.100	133.176	180.314	590.668	*	*	*
36	1.4308	2.0399	2.8983	4.1039	5.7918	8.1473	11.424	15.968	22.251	30.913	42.818	59.136	81.437	111.834	153.152	209.164	708.802	*	*	*
40	1.4889	2.2080	3.2620	4.8010	7.0400	10.286	14.974	21.725	31.409	45.259	65.001	93.051	132.782	188.884	267.864	378.721	*	*	*	*
50	1.6446	2.6916	4.3839	7.1067	11.467	18.420	29.457	46.902	74.358	117.391	184.565	289.002	450.736	700.233	*	*	*	*	*	*

School of Engineering and Built Environment
BEng (Hons) in Civil Engineering
Semester One Examination 2025/2026
Project and Environmental Management
Module No. CIE6024

PLEASE TURN THE PAGE

PAST EXAMINATION

School of Engineering and Built Environment
 BEng (Hons) in Civil Engineering
 Semester One Examination 2025/2026
 Project and Environmental Management
 Module No. CIE6024

Table A-3 Present Value Interest Factors for One Pound Discounted at k Percent for n Years: $PVIF_{k,n} = 1 / (1 + k)^n$

Year	1%	2%	3%	4%	5%	6%	7%	8%	9%	10%	11%	12%	13%	14%	15%	16%	20%	24%	25%	30%
1	0.9901	0.9804	0.9709	0.9615	0.9524	0.9434	0.9346	0.9259	0.9174	0.9091	0.9009	0.8929	0.8850	0.8772	0.8696	0.8621	0.8333	0.8065	0.8000	0.7692
2	0.9803	0.9612	0.9426	0.9246	0.9070	0.8900	0.8734	0.8573	0.8417	0.8264	0.8116	0.7972	0.7831	0.7695	0.7561	0.7432	0.6944	0.6504	0.6400	0.5917
3	0.9706	0.9423	0.9151	0.8890	0.8638	0.8396	0.8163	0.7938	0.7722	0.7513	0.7312	0.7118	0.6931	0.6750	0.6575	0.6407	0.5787	0.5245	0.5120	0.4552
4	0.9610	0.9238	0.8885	0.8548	0.8227	0.7921	0.7629	0.7350	0.7084	0.6830	0.6587	0.6355	0.6133	0.5921	0.5718	0.5523	0.4823	0.4230	0.4096	0.3501
5	0.9515	0.9057	0.8626	0.8219	0.7835	0.7473	0.7130	0.6806	0.6499	0.6209	0.5935	0.5674	0.5428	0.5194	0.4972	0.4761	0.4019	0.3411	0.3277	0.2693
6	0.9420	0.8880	0.8375	0.7903	0.7462	0.7050	0.6663	0.6302	0.5963	0.5645	0.5346	0.5066	0.4803	0.4556	0.4323	0.4104	0.3349	0.2751	0.2621	0.2072
7	0.9327	0.8706	0.8131	0.7599	0.7107	0.6651	0.6227	0.5835	0.5470	0.5132	0.4817	0.4523	0.4251	0.3996	0.3759	0.3538	0.2791	0.2218	0.2097	0.1594
8	0.9235	0.8535	0.7894	0.7307	0.6768	0.6274	0.5820	0.5403	0.5019	0.4665	0.4339	0.4039	0.3762	0.3506	0.3269	0.3050	0.2326	0.1789	0.1678	0.1226
9	0.9143	0.8368	0.7664	0.7026	0.6446	0.5919	0.5439	0.5002	0.4604	0.4241	0.3909	0.3606	0.3329	0.3075	0.2843	0.2630	0.1938	0.1443	0.1342	0.0943
10	0.9053	0.8203	0.7441	0.6756	0.6139	0.5584	0.5083	0.4632	0.4224	0.3855	0.3522	0.3220	0.2946	0.2697	0.2472	0.2267	0.1615	0.1164	0.1074	0.0725
11	0.8963	0.8043	0.7224	0.6496	0.5847	0.5268	0.4751	0.4289	0.3875	0.3505	0.3173	0.2875	0.2607	0.2366	0.2149	0.1954	0.1346	0.0938	0.0859	0.0558
12	0.8874	0.7885	0.7014	0.6246	0.5568	0.4970	0.4440	0.3971	0.3555	0.3186	0.2858	0.2567	0.2307	0.2076	0.1869	0.1685	0.1122	0.0757	0.0687	0.0429
13	0.8787	0.7730	0.6810	0.6006	0.5303	0.4688	0.4150	0.3677	0.3262	0.2897	0.2575	0.2292	0.2042	0.1821	0.1625	0.1452	0.0935	0.0610	0.0550	0.0330
14	0.8700	0.7579	0.6611	0.5775	0.5051	0.4423	0.3878	0.3405	0.2992	0.2633	0.2320	0.2046	0.1807	0.1597	0.1413	0.1252	0.0779	0.0492	0.0440	0.0254
15	0.8613	0.7430	0.6419	0.5553	0.4810	0.4173	0.3624	0.3152	0.2745	0.2394	0.2090	0.1827	0.1599	0.1401	0.1229	0.1079	0.0649	0.0397	0.0352	0.0195
16	0.8528	0.7284	0.6232	0.5339	0.4581	0.3936	0.3387	0.2919	0.2519	0.2176	0.1883	0.1631	0.1415	0.1229	0.1069	0.0930	0.0541	0.0320	0.0281	0.0150
17	0.8444	0.7142	0.6050	0.5134	0.4363	0.3714	0.3166	0.2703	0.2311	0.1978	0.1696	0.1456	0.1252	0.1078	0.0929	0.0802	0.0451	0.0258	0.0225	0.0116
18	0.8360	0.7002	0.5874	0.4936	0.4155	0.3503	0.2959	0.2502	0.2120	0.1799	0.1528	0.1300	0.1108	0.0946	0.0808	0.0691	0.0376	0.0208	0.0180	0.0089
19	0.8277	0.6864	0.5703	0.4746	0.3957	0.3305	0.2765	0.2317	0.1945	0.1635	0.1377	0.1161	0.0981	0.0829	0.0703	0.0596	0.0313	0.0168	0.0144	0.0068
20	0.8195	0.6730	0.5537	0.4564	0.3769	0.3118	0.2584	0.2145	0.1784	0.1486	0.1240	0.1037	0.0868	0.0728	0.0611	0.0514	0.0261	0.0135	0.0115	0.0053
21	0.8114	0.6598	0.5375	0.4388	0.3589	0.2942	0.2415	0.1987	0.1637	0.1351	0.1117	0.0926	0.0768	0.0638	0.0531	0.0443	0.0217	0.0109	0.0092	0.0040
22	0.8034	0.6468	0.5219	0.4220	0.3418	0.2775	0.2257	0.1839	0.1502	0.1228	0.1007	0.0826	0.0680	0.0560	0.0462	0.0382	0.0181	0.0088	0.0074	0.0031
23	0.7954	0.6342	0.5067	0.4057	0.3256	0.2618	0.2109	0.1703	0.1378	0.1117	0.0907	0.0738	0.0601	0.0491	0.0402	0.0329	0.0151	0.0071	0.0059	0.0024
24	0.7876	0.6217	0.4919	0.3901	0.3101	0.2470	0.1971	0.1577	0.1264	0.1015	0.0817	0.0659	0.0532	0.0431	0.0349	0.0284	0.0126	0.0057	0.0047	0.0018
25	0.7798	0.6095	0.4776	0.3751	0.2953	0.2330	0.1842	0.1460	0.1160	0.0923	0.0736	0.0588	0.0471	0.0378	0.0304	0.0245	0.0105	0.0046	0.0038	0.0014
30	0.7419	0.5521	0.4120	0.3083	0.2314	0.1741	0.1314	0.0994	0.0754	0.0573	0.0437	0.0334	0.0256	0.0196	0.0151	0.0116	0.0042	0.0016	0.0012	*
35	0.7059	0.5000	0.3554	0.2534	0.1813	0.1301	0.0937	0.0676	0.0490	0.0356	0.0259	0.0189	0.0139	0.0102	0.0075	0.0055	0.0017	0.0005	*	*
36	0.6989	0.4902	0.3450	0.2437	0.1727	0.1227	0.0875	0.0626	0.0449	0.0323	0.0234	0.0169	0.0123	0.0089	0.0065	0.0048	0.0014	*	*	*
40	0.6717	0.4529	0.3066	0.2083	0.1420	0.0972	0.0668	0.0460	0.0318	0.0221	0.0154	0.0107	0.0075	0.0053	0.0037	0.0026	0.0007	*	*	*
50	0.6080	0.3715	0.2281	0.1407	0.0872	0.0543	0.0339	0.0213	0.0134	0.0085	0.0054	0.0035	0.0022	0.0014	0.0009	0.0006	*	*	*	*

School of Engineering and Built Environment
 BEng (Hons) in Civil Engineering
 Semester One Examination 2025/2026
 Project and Environmental Management
 Module No. CIE6024

PLEASE TURN THE PAGE

Table A-4 Present Value Interest Factors for a One Pound Annuity Discounted at k Percent for n Years: $PVIFA = [1 - 1/(1 + k)^n] / k$

Year	1%	2%	3%	4%	5%	6%	7%	8%	9%	10%	11%	12%	13%	14%	15%	16%	20%	24%	25%	30%
1	0.9901	0.9804	0.9709	0.9615	0.9524	0.9434	0.9346	0.9259	0.9174	0.9091	0.9009	0.8929	0.8850	0.8772	0.8696	0.8621	0.8333	0.8065	0.8000	0.7692
2	1.9704	1.9416	1.9135	1.8861	1.8594	1.8334	1.8080	1.7833	1.7591	1.7355	1.7125	1.6901	1.6681	1.6467	1.6257	1.6052	1.5278	1.4568	1.4400	1.3609
3	2.9410	2.8839	2.8286	2.7751	2.7232	2.6730	2.6243	2.5771	2.5313	2.4869	2.4437	2.4018	2.3612	2.3216	2.2832	2.2459	2.1065	1.9813	1.9520	1.8161
4	3.9020	3.8077	3.7171	3.6299	3.5460	3.4651	3.3872	3.3121	3.2397	3.1699	3.1024	3.0373	2.9745	2.9137	2.8550	2.7982	2.5887	2.4043	2.3616	2.1662
5	4.8534	4.7135	4.5797	4.4518	4.3295	4.2124	4.1002	3.9927	3.8897	3.7908	3.6959	3.6048	3.5172	3.4331	3.3522	3.2743	2.9906	2.7454	2.6893	2.4356
6	5.7955	5.6014	5.4172	5.2421	5.0757	4.9173	4.7665	4.6229	4.4859	4.3553	4.2305	4.1114	3.9975	3.8887	3.7845	3.6847	3.3255	3.0205	2.9514	2.6427
7	6.7282	6.4720	6.2303	6.0021	5.7864	5.5824	5.3893	5.2064	5.0330	4.8684	4.7122	4.5638	4.4226	4.2883	4.1604	4.0386	3.6046	3.2423	3.1611	2.8021
8	7.6517	7.3255	7.0197	6.7327	6.4632	6.2098	5.9713	5.7466	5.5348	5.3349	5.1461	4.9676	4.7988	4.6389	4.4873	4.3436	3.8372	3.4212	3.3289	2.9247
9	8.5660	8.1622	7.7861	7.4353	7.1078	6.8017	6.5152	6.2469	5.9952	5.7590	5.5370	5.3282	5.1317	4.9464	4.7716	4.6065	4.0310	3.5655	3.4631	3.0190
10	9.4713	8.9826	8.5302	8.1109	7.7217	7.3601	7.0236	6.7101	6.4177	6.1446	5.8892	5.6502	5.4262	5.2161	5.0188	4.8332	4.1925	3.6819	3.5705	3.0915
11	10.368	9.7868	9.2526	8.7605	8.3064	7.8869	7.4987	7.1390	6.8052	6.4951	6.2065	5.9377	5.6869	5.4527	5.2337	5.0286	4.3271	3.7757	3.6564	3.1473
12	11.255	10.575	9.9540	9.3851	8.8633	8.3838	7.9427	7.5361	7.1607	6.8137	6.4924	6.1944	5.9176	5.6603	5.4206	5.1971	4.4392	3.8514	3.7251	3.1903
13	12.134	11.348	10.635	9.9856	9.3936	8.8527	8.3577	7.9038	7.4869	7.1034	6.7499	6.4235	6.1218	5.8424	5.5831	5.3423	4.5327	3.9124	3.7801	3.2233
14	13.004	12.106	11.296	10.563	9.8986	9.2950	8.7455	8.2442	7.7862	7.3667	6.9819	6.6282	6.3025	6.0021	5.7245	5.4675	4.6106	3.9616	3.8241	3.2487
15	13.865	12.849	11.938	11.118	10.380	9.7122	9.1079	8.5595	8.0607	7.6061	7.1909	6.8109	6.4624	6.1422	5.8474	5.5755	4.6755	4.0013	3.8593	3.2682
16	14.718	13.578	12.561	11.652	10.838	10.106	9.4466	8.8514	8.3126	7.8237	7.3792	6.9740	6.6039	6.2651	5.9542	5.6685	4.7296	4.0333	3.8874	3.2832
17	15.562	14.292	13.166	12.166	11.274	10.477	9.7632	9.1216	8.5436	8.0216	7.5488	7.1196	6.7291	6.3729	6.0472	5.7487	4.7746	4.0591	3.9099	3.2948
18	16.398	14.992	13.754	12.659	11.690	10.828	10.059	9.3719	8.7556	8.2014	7.7016	7.2497	6.8399	6.4674	6.1280	5.8178	4.8122	4.0799	3.9279	3.3037
19	17.226	15.678	14.324	13.134	12.085	11.158	10.336	9.6036	8.9501	8.3649	7.8393	7.3658	6.9380	6.5504	6.1982	5.8775	4.8435	4.0967	3.9424	3.3105
20	18.046	16.351	14.877	13.590	12.462	11.470	10.594	9.8181	9.1285	8.5136	7.9633	7.4694	7.0248	6.6231	6.2593	5.9288	4.8696	4.1103	3.9539	3.3158
21	18.857	17.011	15.415	14.029	12.821	11.764	10.836	10.017	9.2922	8.6487	8.0751	7.5620	7.1016	6.6870	6.3125	5.9731	4.8913	4.1212	3.9631	3.3198
22	19.660	17.658	15.937	14.451	13.163	12.042	11.061	10.201	9.4424	8.7715	8.1757	7.6446	7.1695	6.7429	6.3587	6.0113	4.9094	4.1300	3.9705	3.3230
23	20.456	18.292	16.444	14.857	13.489	12.303	11.272	10.371	9.5802	8.8832	8.2664	7.7184	7.2297	6.7921	6.3988	6.0442	4.9245	4.1371	3.9764	3.3254
24	21.243	18.914	16.936	15.247	13.799	12.550	11.469	10.529	9.7066	8.9847	8.3481	7.7843	7.2829	6.8351	6.4338	6.0726	4.9371	4.1428	3.9811	3.3272
25	22.023	19.523	17.413	15.622	14.094	12.783	11.654	10.675	9.8226	9.0770	8.4217	7.8431	7.3300	6.8729	6.4641	6.0971	4.9476	4.1474	3.9849	3.3286
30	25.808	22.396	19.600	17.292	15.372	13.765	12.409	11.258	10.274	9.4269	8.6938	8.0552	7.4957	7.0027	6.5660	6.1772	4.9789	4.1601	3.9950	3.3321
35	29.409	24.999	21.487	18.665	16.374	14.498	12.948	11.655	10.567	9.6442	8.8552	8.1755	7.5856	7.0700	6.6166	6.2153	4.9915	4.1644	3.9984	3.3330
36	30.108	25.489	21.832	18.908	16.547	14.621	13.035	11.717	10.612	9.6765	8.8786	8.1924	7.5979	7.0790	6.6231	6.2201	4.9929	4.1649	3.9987	3.3331
40	32.835	27.355	23.115	19.793	17.159	15.046	13.332	11.925	10.757	9.7791	8.9511	8.2438	7.6344	7.1050	6.6418	6.2335	4.9966	4.1659	3.9995	3.3332

School of Engineering and Built Environment
BEng (Hons) in Civil Engineering
Semester One Examination 2025/2026
Project and Environmental Management
Module No. CIE6024

50	39.196	31.424	25.730	21.482	18.256	15.762	13.801	12.233	10.962	9.9148	9.0417	8.3045	7.6752	7.1327	6.6605	6.2463	4.9995	4.1666	3.9999	3.3333
----	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------

END OF PAPER

PAST EXAMINATION